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PS/SECRETARY OF STATE (B&L) - B 

BELVOIR ESTATE - REQUEST FOR A MEETING BY DR PAISLEY AND MR PETER ROBINSON MP 

1. This further report (following my last report of 14 October) 
covers those issues which Dr Paisley and Mr Robinson may raise 
with the Secretary of State at their meeting on 26 November. 

HOUSING 

Background 

2. The bomb which exploded at the Forensic Laboratory on Wednesday 
23 September damaged a total of 1,002 homes, 574 of these were 
Housing Executive tenant dwellings and the remainder were 
privately built or Executive dwellings now owned by the 
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occupiers. Approximately 50% of the dwellings suffered minor 
damage, 40% moderate damage and 10% were badly damaged. 

All wind and weatherproofing repairs to Executive and owner
occupied dwellings were substantially completed by Sunday, 
27 September 1992. As I indicated in my earlier minute of 
14 October it is the Executive's intention to complete bomb 
damage repairs to all those dwellings before Christmas. 

Current Position 
3. At 16 November a total of 860 Executive dwellings located within 

the full range of the explosion had either had repairs completed 
or had been surveyed to determine any work required. Of the 29 
Executive dwellings rendered temporarily unhabitable, repairs 
have been carried out to 23 and the remaining 6 should have 
repairs completed this week. In the case of these 29 dwellings 
the Executive will consider sympathetically requests for a rent 
free period to enable the tenants to redecorate. The 
Executive's normal redecoration and disturbance allowances will 
apply as appropriate in all cases. 

The Secretary of State announced shortly after the explosion 
that the Executive would be available to complete repairs for 
owner-occupiers following assignment of compensation rights by 
the occupier to the Executive. However, to date none of the 
owner-occupiers has requested the Executive to carry out 
permanent repairs though a second letter offering this facility 
has now been sent to all owner occupiers. 

r understand that, at the public meeting on 23 November attended 
by Dr Paisley and Mr Robinson together with the Mayor, 
Mrs Robinson and Alderman Ernie Harpur, the following main 
housing issues were raised:-
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Standard of repairs - only one official complaint has been 
received by the Executive and this is being followed up. 

Betterment of Dwelling - tenants' dwellings will be brought back 
to their original condition. Replacement of kitchens and/or 
bathrooms is not taking place but is included in future schemes, 
the first phase of which is programmed for the third quarter of 
1994/95 (resources permitting). 

Conditions around mobile homes - there are 20 mobile homes 
located in two areas. The Executive is currently arranging for 
additional hard standing of paths to be laid. Complaints about 
mice will be followed up. 

Condensation in mobile homes - the Executive will consider 
requests for additional heating. 

Laundry facilities in mobile homes - additional facilities are 
being provided and should be in place by next week. 

Contractors - the contractor (H & P Campbell of Newry) in 
question is working on an improvement scheme in the Estate and 
was appointed in accordance with normal tendering procedures. 

Rain penetration at Castlehume Gardens - this part of the Estate 
is the subject of an improvement scheme which had already been 
programmed and was not precipitated by the explosion. The flats 
and maisonettes in question had been vacated and the tenants• 
belongings removed into storage in anticipation of some damage 
occuring during the work. In order to construct a new roof in a 
three-storey block the contractor needed to break through the 
existing roof. Minimal rain penetration to vacated flats did in 
fact take place but not flooding as implied by Dr Paisley. 
Polythene sheets are in place to reduce damage. Damage will of 
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course be attended to before the flats are handed back to their 
tenants. 

4. The Housing Executive are keen to meet the concerns of the 
tenants and suggest that Dr Paisley meets with Mr Billy Cameron, 
the Deputy Chief Executive/Director of Operations, to talk over 
the situation. The Department of the Environment strongly 
support this suggestion and the Secretary of State may care to 
put it to Dr Paisley during the course of their meeting. 

Compensation 

5. Background statistics in respect of the Belvoir Bombing are 
attached at Annex A. 

6 • 

Dr Paisley has expressed concern about an arbitrary ceiling of 
£22k for compensation awards. The position is that each claim 

; 

is dealt with on its own merits and settlement reached depending 
on the level of damage incurred and there is therefore no 
arbitrary ceiling of £22k on compensation awards. 

He has also expressed concern about the recurring problem of the 
£200 threshold. The Criminal Damage Compensation Scheme does 
require the deduction of £200 from each claim. This is 
contained within the legislation and cannot be waived. However, 
it is important to note that where a householder is insured the 
applicant may be able to recoup some of this deduction if the 
excess on their houshold insurance policy is less than the £200 
threshold. 

SOCIAL SECURITY ETC 

Action by Social Security Agency 
As a result of the Newtownbreda 
23 September 1992, staff on the 
Office responded as follows: 

explosion on the evening of 
Knockbreda Social Security 
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9.30 am 24 September 

25 & 26 September 

1 & 2 October 

2 & 3 October 

Two members of the District Management 
Team and 2 Social Fund Officers went 
to · the Activity Centre in the Belvoir 
Estate to assist those who had 
suffered damage to their homes. A 
Social Fund Officer remained at the 
Activity Centre until Friday, 
2 October. 

Information about the Social Fund was 
provided by the District to 
Castlereagh Borough Council for 
inclusion in their leaflet which they 
delivered to residents. 

Visits to approximately 700 homes were 
made by 27 volunteers from the Agency, 
delivering especially prepared 
one-page Social Fund leaflet. 

The District 

information to 

Council on the 

provided 

Castlereagh 

further 

Borough 
Social Fund for 

inclusion in their second leaflet. 
Information was also provided for an 
input to the Herald and Post Newspaper. 

7. All Social Fund applications were processed imnmediately. To 
date the following payments have been made: 

Community Care Grants 
Budgeting Loans 

Crisis Loans 

69 

28 

5 

£26,730 

£5,795 

£1,116 
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One further Social Fund application was received on 24 November 

and it will be cleared by Friday 27 November. 

8. There has been no criticism to date about our handling of the 

emergency situation. The only enquiry received came from 

Dr Paisley and concerned the amount paid to 2 residents. Both 

applications were reviewed and a full explanation was issued to 

Dr Paisley on 12 October 1992. 

9. Annex B contains background information on help available from 

Social Security through the Social Fund and Annex C is a table 

of Socia l Fund applications and awards following recent bomb 

explosions - it will be seen from this table that the majority 

of money paid out is in the form of non-repayable grants. 

General 

10. On 2 October the Secretary of State announced a payment of 

£10,000 to Castlereagh Borough Council's Emergency Fund. This 

was paid through the Social Security Agency and was extremely 

well received by the Mayor (Mrs Robinson) and residents. 

11. The Secretary of State should be aware that I am convening on 

9 December the first meeting of a Working Group on "Points To 

Learn" following terrorist incidents. I will of course keep him 

informed of progress. 

(Signed: D WATKINS) 

DAVID WATKINS 

CENTRAL SECRETARIAT 
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ANNEX A 

COMPENSATION AGENCY 

Statistics set out below reflect the position on 23 November:-

Number of Notices of Intention to claim 971 
compensation received 

Number of Application Forms received 678 

Number of claims cleared 13 (£12.534) 

Number of claims on offer 83 

Number of Interim Payments made 152 

Amount of Interim Payments £187,600 

Estimated total cost of damage £6m 

.. 
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ANNEX B 

SOCIAL FUND 

1. Help may be available from social security through the social 

fund to assist with expenses arising from bomb damage. The 

Social Fund is intended for people on low incomes who cannot 

meet unexpected or important expenses from their existing 

resources. 

i. Crisis Loans are available to people, whether or not they 

are on Income Support, who have immediate short-term needs 

and who would otherwise suffer serious damage or risk to 

their health or safety. 

ii. People on Income Support may also be able to get a 

Budgeting Loan or, in certain circumstances, a Community 

Care Grant for the replacement or items such as clothing or 

essential furniture. 
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